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Abstract
In construction work many hazard could be happened and exposure to risk on site 
becomes danger. So this research focus on the risk management during basement 
construction that needs to take serious aspect on construction work. The objectives of 
this research are to identify risk that associated with basement construction for high rise 
building construction, to analyze risk management implementation in basement 
construction and to give recommendation to the problems that associated with the risk 
management in basement construction. This research was conducted at 3 different 
basement construction sites which are Da’Men USJ basement project, Sunway Pyramid 
3 and Bumimetro construction at Bandar Subang Jaya. All the data collected was then 
analyzed and making a finding base on objectives has been made. The result that 
obtained from these studies showed that the risk management is important parts on 
basement construction.
